GOVERNMENT O F ANDHRA PRADESH

ABSTRACT

RWS&S – Kurnool District - Extension of Agreement Time upto 31.01.2018 with liquidated damages of Rs.6,30,000/- in respect of the work "Providing restoration works of damaged infrastructure due to floods in 2009 to 29 habitation" - Estimated cost Rs.2300.00 lakhs – Sanctioned under NRDWP- Calamity Grant - Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.Rt.No.11 **Dt:03-01-2018**

Read the following:-

1. G.O.Rt.No.1712, PR &RD (RWS.II) Dept., Dt.23.11.20102.
2. G.O.Ms.No.8, PR&RD (RWS.I) Dept., dated 30-1-2017.
3. From the Chief Engineer-II, RWS &S, Letter No.AE2/ DEEP3)/ RWS&S/ KNL/ NRDWP/ Sunkesula/EOAT/2017, dated 22.09.2017 & Dt.28.11.2017.

******

ORDER:

In the circumstances reported by the Chief Engineer-II, RWS&S, A.P., Vijayawada in his letters in the reference 3rd read above, Government after careful examination of the proposal hereby accord Extension of Agreement time upto 31.01.2018 with liquidated damages Rs.6,30,000/- in respect of the work "Providing restoration works of damaged infrastructure due to floods in 2009 to 29 habitation" - Estimated cost Rs.2300.00 lakhs, sanctioned under NRDWP- Calamity Grantvide G.O's.1st read above.

2. The Chief Engineer-II, RWS&S, AP, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on the Internet can be accessed at www.ap.gov.in/goir.ap.gov.in

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer-II, RWS &S , AP, Vijayawada.
The Engineer-in-Chief, RWS &S, A.P, Vijayawada.

Copy to :
The OSD to Minister (PR, RD & IT E &C)
The P.S to Principal Secretary (PR&RD)
The District Collector, Kurnool District.
The Superintending Engineer, RWS & S, Kurnool District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER